

MODULE 1

1. CONCEPT OF A PROJECT

Definition: According to the Project Management Institute (PMI), a project is defined as "a temporary endeavor undertaken to create a unique product, service, or result". All projects share a common characteristic: the projection of ideas and activities into new endeavors. A project is a step into the unknown, fraught with risk and uncertainty, meaning no two projects are ever exactly alike.

Key Characteristics of a Project: To clearly distinguish a project from other organizational endeavors, it is defined by five major characteristics:

1. **An established objective:** Projects have a singular, defined purpose, unlike the ongoing duties of traditional jobs.
2. **A defined lifespan:** Projects have a clear beginning and an end.
3. **Cross-functional involvement:** Projects typically require the combined efforts of a variety of specialists from different departments working together under a project manager.
4. **Uniqueness:** Projects typically involve doing something that has never been done before, requiring customization and problem-solving.
5. **Specific requirements:** Projects are bound by the "triple constraints" of specific time, cost, and performance requirements.

Project vs. Routine Operations: It is critical to understand what a project is *not*. A project is not routine, repetitive work. Daily operations require doing the same or similar work over and over (e.g., attaching tags to a manufactured product), whereas a project is done only once to yield a new product or service.

2. IMPORTANCE OF PROJECT MANAGEMENT

Core Purpose: The primary purpose of project management is to foresee or predict as many dangers and problems as possible, and to plan,

organize, and control activities so that the project is completed successfully despite those risks. It aims to satisfy the project purchaser and key stakeholders within the promised timescale and budgeted resources.

Current Drivers Making Project Management Crucial: Project management is no longer a special-need management; it is a standard way of doing business. The increased demand for project management is driven by several environmental forces:

- **Compression of the Product Life Cycle:** The time-to-market for new products has been drastically shortened (e.g., from 10-15 years to 6 months-3 years in high-tech industries). Speed is a competitive advantage, and cross-functional project teams are necessary to get products to market quickly.
- **Knowledge Explosion:** The growth in new knowledge has increased product complexity (e.g., integrating microchips into everyday products). Project management is the key discipline for integrating divergent technologies.
- **Triple Bottom Line (Planet, People, Profit):** The movement toward sustainability requires effective project management to implement practices that reduce carbon footprints and utilize renewable resources (e.g., achieving LEED certification for new buildings).
- **Increased Customer Focus:** Customers demand customized products and services rather than standard options. Project management is critical for developing these customized solutions and sustaining lucrative customer relationships.
- **Small Projects Represent Big Problems:** The velocity of change requires organizations to run hundreds of small projects concurrently. Effective project portfolio management is essential to prioritize resources and prevent hidden costs caused by inefficiencies.

3. CHALLENGES OF PROJECT MANAGEMENT

1. The Socio-Technical Challenge: Managing a project is a multidimensional process that requires mastering two opposing dimensions:

- **The Technical Dimension ("The Science"):** This involves the formal, disciplined, purely logical parts of the process, such as writing scope statements, creating a Work Breakdown Structure (WBS), allocating resources, and setting baseline budgets.
- **The Sociocultural Dimension ("The Art"):** This involves the much messier, contradictory world of implementation. It centers on creating a temporary social system, shaping a project culture, stimulating teamwork, and resolving problems and conflicts. Project managers must balance both; relying solely on software (technical) or solely on charisma/politics (sociocultural) leads to failure.

2. Managing a Diverse Network of Stakeholders: Project managers rarely have the requisite authority to simply demand cooperation. Instead, they face the challenge of orchestrating a complex web of relationships involving:

- *Top Management:* Who approve funding and establish priorities but must balance the project against the whole organization's needs.
- *Functional Managers:* Who control the assignment of project personnel and technical inputs, but are primarily concerned with their own departmental status.
- *Customers:* Who define the scope and ultimate success of the project, but naturally introduce tension as their expectations evolve.
- *Contractors & Suppliers:* Who do the actual work or provide resources, but must balance their contributions with their own profit margins.

3. Risk and Uncertainty: Because projects project ideas into new endeavors, they carry an ever-present element of risk. Events and tasks can never be foretold with absolute accuracy, leading to the challenge of projects finishing late, exceeding their costs by enormous amounts, or being abandoned before completion.

4. CLASSIFICATION OF PROJECTS

To properly evaluate and manage projects, they can be classified in two major ways based on your sources: by the *nature of the work* or by their *strategic portfolio purpose*.

A. Classification by Industry/Nature of Work (Dennis Lock's 4 Types):

1. **Type 1 - Civil engineering, construction, petrochemical, mining, and quarrying:** Work must be conducted on a site exposed to the elements and usually remote from the head office. They incur special risks, require massive capital investment, involve hazardous operations, and are often managed by a consortium or joint venture.
2. **Type 2 - Manufacturing projects:** Result in the production of a piece of hardware, equipment, or machinery. They are usually conducted in a home-based factory or laboratory environment where the company can exercise on-the-spot management.
3. **Type 3 - IT and Management Change projects:** Include company relocations, new computer systems, marketing campaigns, or restructuring. The end result is not a tangible piece of hardware. While less visible, they carry enormous risk; failure to implement an IT system correctly can cause a serious operational breakdown.
4. **Type 4 - Pure scientific research projects:** These carry the highest risk because they attempt to extend the boundaries of human knowledge. Objectives are difficult or impossible to define, and outcomes are unpredictable. They are not amenable to normal project management and are instead controlled via "stage-gating" (releasing funding in tranches based on periodic reviews).

B. Classification by Strategic Portfolio (Larson & Gray's 3 Types):

1. **Compliance (Must-Do) / Emergency Projects:** Projects that are required to meet regulatory conditions required to operate in a region, or emergency responses (e.g., rebuilding a factory destroyed

by a tsunami). They usually carry strict penalties if not implemented.

2. **Operational Projects:** Projects designed to support current operations. They aim to improve the efficiency of delivery systems, reduce product costs, and improve performance (e.g., Total Quality Management (TQM) initiatives or installing a new piece of equipment).
3. **Strategic Projects:** Projects that directly support the organization's long-run mission. They are frequently directed toward increasing revenue or capturing market share (e.g., developing new products, new technologies, or research and development).

PROJECT MANAGEMENT ESSENTIALS & IMPORTANCE

Project Management Essentials: Project management is more than just a set of tools; it is a results-oriented management style that places a premium on building collaborative relationships among a diverse cast of characters. The primary aim of the project manager is to foresee or predict as many dangers and problems as possible, and to plan, organize, and control activities so that the project satisfies the project sponsor within the promised timescale and without exceeding the budgeted resources.

A core essential of project management is managing the "triple constraints." Project managers are constantly required to evaluate trade-offs between the **time, cost, and performance (scope)** requirements of the project while ultimately satisfying the customer.

Importance of Project Management: Historically confined to construction and defense, project management has spread to all avenues of work and is now a critical skill set for sustainable economic growth and competitive advantage. It is no longer a "special-need" management but a standard way of doing business. The increased importance of project management is driven by several key forces:

- **Compression of the Product Life Cycle:** The time to develop new products is shrinking, meaning organizations must rely on cross-functional project teams to bring products to market quickly.
 - **Knowledge Explosion:** The growth of new knowledge has increased product complexity, requiring project management to integrate divergent technologies and specialists.
 - **Triple Bottom Line (Planet, People, Profit):** The shift toward sustainability requires project management to execute changes that reduce environmental impact while maintaining profitability.
 - **Increased Customer Focus:** Customers now demand customized products and services rather than standard offerings, which requires highly adaptable project management.
 - **Small Projects Represent Big Problems:** Organizations today run numerous small projects concurrently; without project portfolio management, these small projects can cause resource bottlenecks and inefficiencies.
-

2. COMPARISON: PROJECT MANAGEMENT VS. GENERAL MANAGEMENT

While project managers and general (functional) managers both plan, schedule, motivate, and control, there are fundamental differences in the nature of their work and authority:

- **Routine vs. Unique Operations:** General or functional managers typically take over existing operations and manage set, repetitive processes in a stable environment. Project managers, on the other hand, manage temporary, nonrepetitive activities and must create a project team and organization where none existed before.
- **Depth of Knowledge vs. Orchestration:** Functional managers usually possess deep, specific technical expertise in their professional field (e.g., a Chief Mechanical Engineer). Unlike their functional counterparts, project managers often possess only rudimentary technical knowledge. Instead, they must orchestrate

the completion of the project by inducing the right specialists, at the right time, to make the right decisions.

- **Managing vs. Leading:** General management is primarily about *coping with complexity*—bringing order and stability by formulating plans, designing structures, and monitoring results. Project leadership, however, is about *coping with change*. Because projects face constant shifts in scope, technological hurdles, or coordination breakdowns, project managers must constantly innovate and adapt to ever-changing circumstances.
- **Lines of Authority:** A general manager usually commands a direct, unambiguous line of authority over their departmental staff. A project manager often lacks formal authority over the cross-functional team members and must rely on influence, negotiation, and "currencies" (like task or personal-related favors) to gain cooperation.

3. ATTRIBUTES OF A GOOD PROJECT MANAGER

Effective project managers must balance technical skills with sociocultural "art." They must be able to manage contradictions—such as innovating while maintaining stability, or seeing the big picture while getting their hands dirty. Based on your sources, a good project manager exhibits the following attributes:

Core Traits and Skills (Larson & Gray):

1. **Effective communication skills:** They must be empathetic listeners and be able to speak the language of different stakeholders.
2. **Systems thinking:** They must take a holistic approach, understanding how different parts of the project and the organization interact collectively to produce outcomes, rather than just focusing on isolated tasks.

3. **Personal integrity:** They must have a firm sense of who they are and act consistently. This inner strength provides the credibility essential to sustaining the trust of others.
4. **Proactivity:** Good project managers take action *before* it is needed to prevent small concerns from escalating into major problems. They do not dwell on things outside their control.
5. **High emotional intelligence (EQ):** They must have command of their emotions and be able to respond constructively to others when things get out of control.
6. **General business perspective:** They need a broad grasp of business fundamentals to integrate the contributions of different functional disciplines successfully.
7. **Effective time management:** Time is their scarcest resource. They must budget their time wisely and quickly adjust priorities.
8. **Optimism:** They must display a "can-do" attitude, finding the positives in a dismal situation and maintaining a good sense of humor.

Personality and Perceptiveness (Dennis Lock):

- **Perceptiveness:** A good project manager must be able to spot the salient facts from a mountain of data, filter out irrelevant material, and take swift action. They must also not be gullible, as they will often receive overly optimistic or inaccurate information.
- **Management by Walking About (MBWA):** They cannot manage effectively by sitting behind a desk. They must actively visit sites, talk to the rank and file, and gather firsthand facts.
- **Leadership Style:** They should not rely on fear or a purely authoritarian regime. Instead, they motivate by displaying competence, making clear decisions, delegating well, and establishing a high standard of performance through the quality of their daily interactions

THE PROJECT LIFE CYCLE AND ITS PHASES

Concept of the Project Life Cycle: The project life cycle recognizes that projects have a limited lifespan and that there are predictable changes in the level of effort and focus over the life of the project. The starting point begins the moment the project is given the go-ahead. Project effort starts slowly, builds to a peak during execution, and then declines as the project is delivered to the customer.

Your textbooks present two ways to look at the project life cycle: a traditional 4-stage model for general projects, and a comprehensive "Life History" model for large capital projects.

A. The Traditional 4-Stage Project Life Cycle (Larson & Gray): This model typically passes sequentially through four stages:

1. **Defining Stage:** The specifications of the project are defined, project objectives are established, teams are formed, and major responsibilities are assigned.
2. **Planning Stage:** The level of effort increases as detailed plans are developed. This phase determines what the project will entail, when it will be scheduled, whom it will benefit, what quality level should be maintained, and what the baseline budget will be.
3. **Executing Stage:** This is where the major portion of the project work takes place (both physical and mental). The physical product is produced (e.g., a software program, a bridge, a report). Time, cost, and specification measures are rigorously used for control to answer questions like: *Is the project on schedule? Are we on budget? What revisions or changes are necessary?*
4. **Closing Stage:** This final stage includes three major activities: delivering the project product to the customer, redeploying/releasing project resources, and conducting a post-project evaluation or review (lessons learned).

B. The Comprehensive Project Life History (Dennis Lock): For smaller projects, the life cycle might just be a simple clockwise circle (Project definition → Planning → Design → Purchasing → Fulfilment → Handover). However, for large capital and engineering projects, the life cycle is

expanded into a **Life History** encompassing 15 phases that track the project from its absolute genesis to its eventual death:

- **The Formative/Definition Period (Phases 1-6):** Includes the *Original Concept, Feasibility Study, Business Plan, Risk Assessment, Public Enquiry, and Authorization*. This period often costs relatively little but lays the foundation for success. Sometimes, project funding is released in controlled amounts ("stage-gating") to limit risk during these highly uncertain early phases.
- **The Start-Up and Fulfilment Period (Phases 7-13):** Includes *Organization, Planning, Design, Procurement, Fulfilment (construction/manufacturing), Test/Commission, and Handover*. **This is the period of greatest expenditure and where the project manager is most actively involved.** Expenditure during this phase follows a typical "S-curve"—building slowly, peaking during heavy procurement and fulfilment, and falling off as work ends.
- **The Post-Handover Period (Phases 14-15):** The *Economic Life* (where the owner incurs operating and maintenance costs while reaping benefits) and ultimate *Disposal* (when the project reaches the end of its useful life and must be scrapped or decommissioned).

2. ESTABLISHING PROJECT PRIORITIES (SCOPE, COST, TIME)

The Triple Constraints (The Triangle of Objectives): Every project is evaluated according to three primary parameters: **Time (schedule), Cost (budget), and Performance (scope/quality)**. A primary function of a project manager is to balance the trade-offs among these three constraints while ultimately satisfying the customer.

- **Cost Objective:** The project must be completed without exceeding the authorized budgets.
- **Time Objective:** Actual progress must match or beat planned progress. A project delayed incurs extra direct costs (inflation, wages), indirect costs (overhead facilities), and financing costs (interest).

- **Performance (Scope/Quality) Objective:** The end product must meet the specifications, be reliable, safe, and fit for its intended purpose.

The Priority Matrix Technique: Because it is incredibly rare that a project goes perfectly without any setbacks, managers must make tough trade-off decisions. To do this effectively, the project manager, customer, and upper management should candidly discuss and establish the relative importance of each criterion *before* the project begins. They use a **Priority Matrix** to classify Scope, Cost, and Time into one of three categories:

1. **Constrain (The fixed parameter):** The original parameter is absolutely fixed and cannot be compromised.
 - *Example:* A project to prepare a stand for a trade exhibition has a fixed date. *Time* is constrained. You must finish on time even if it means overspending the budget.
2. **Enhance (The optimized parameter):** Given the scope of the project, this is the criterion that should be optimized.
 - *Example:* If a company wants to be the first to market with a new smartphone, *Time* is enhanced (they will take every opportunity to accelerate the schedule), or if adding extra value to the product is key, *Scope* is enhanced.
3. **Accept (The tolerable parameter):** This is the criterion where it is permissible not to meet the original parameters if a trade-off has to be made.
 - *Example:* If Time is constrained and Performance is enhanced, management might *Accept* going over budget to ensure the project finishes fast and works perfectly.

The Dynamic Nature of Priorities: While establishing these priorities up front creates shared expectations and helps avoid misunderstandings, **priorities can and do change during the course of a project.** For instance, a customer might suddenly face a market shift and demand the project be finished a month earlier, or an economic downturn might cause top management to suddenly prioritize strict cost conservation. The project

manager must remain vigilant, anticipate these shifts, and adjust the project plan accordingly.

WORK BREAKDOWN STRUCTURE (WBS)

Definition and Importance: A Work Breakdown Structure (WBS) is a logical, hierarchical tree of all the tasks needed to complete a project. It serves as an outline of the project with different levels of detail, beginning with the project as the final deliverable and successively subdividing it into smaller, manageable work elements.

According to project management experts, the lack of a good WBS is the single greatest cause of inefficiency, schedule slippages, and cost overruns. It is the foundation for project planning because it ensures all products and work elements are identified, integrates the project with the organization, and establishes a firm basis for control.

Visualizing the WBS: The WBS can be visualized in two helpful ways:

1. **The Family Tree ("Goes-into" Chart):** Engineers often view the WBS like a bill of materials or a family tree, mapping out exactly how smaller components assemble into larger subassemblies, and finally into the complete project.
2. **The Jigsaw Puzzle:** The WBS must be complete. Every piece of the puzzle must be included and put in its right place, with absolutely no piece missing to spoil the total picture.

Hierarchical Breakdown Levels: A typical WBS is broken down into specific hierarchical levels to provide management with information appropriate to their needs (e.g., top management focuses on the top levels, while first-line supervisors focus on the bottom). A standard 6-level breakdown includes:

- **Level 1: Project** (The complete end-item or objective).
- **Level 2: Deliverable** (Major project deliverables or systems).
- **Level 3: Subdeliverable** (Supporting deliverables required to accomplish level 2).

- **Level 4: Lowest Subdeliverable** (The lowest management responsibility level).
- **Level 5: Cost Account** (A grouping of work packages assigned to a specific department for tracking progress and responsibility).
- **Level 6: Work Package** (The most basic, identifiable work activities).

The Work Package (The Lowest Level): The work package is the basic unit used for planning, scheduling, and controlling the project. They are short-duration tasks that have a definite start and stop point and consume resources. As a rule of thumb, a work package should not exceed 10 workdays; if it does, monitoring check-points should be established within its duration.

Every comprehensive work package must clearly identify six elements:

1. **What:** Defines the exact work to be done.
2. **How long:** Identifies the time required to complete it.
3. **Cost:** Identifies a time-phased budget for the task.
4. **How much:** Identifies the specific resources needed.
5. **Who:** Identifies a single person responsible for the unit of work.
6. **How well:** Identifies the monitoring points for measuring progress.

Integrating the WBS with the Organization (OBS & Cost Accounts): A major strength of the WBS is how it integrates with the Organization Breakdown Structure (OBS). The OBS depicts how the firm is organized to discharge work responsibility (e.g., Design Department, Production Department).

- **Cost Accounts:** When you intersect the lowest manageable subdeliverable from the WBS with the specific organizational unit from the OBS responsible for doing the work, you create a "Cost Account".
- This intersection allows project managers to "roll up" (sum) budgets and actual costs. Progress can be tracked *vertically* by the deliverable (what the client cares about) and *horizontally* by

organizational responsibility (what the company managers care about).

Coding the WBS and the WBS Dictionary: To retrieve and process data effectively, every task must be given an identification code. A logical coding system (usually numeric indentation, e.g., 1.2.3.1) acts as a locator address, defining the element's exact position in the hierarchy. On larger projects, the WBS is supported by a **WBS Dictionary**, which provides detailed functional descriptions and specifications for every work package to prevent scope creep.

2. CAPITAL BUDGETING PROCESS

Capital budgeting is the process of making long-term investment decisions regarding a project. Based on your specific textbook syllabus constraints (Prasanna Chandra), this process evaluates whether a project will maximize the firm's value. The process is broadly categorized into six sequential phases:

1. Planning (Project Initiation & Idea Generation): The first phase involves the generation of new investment opportunities and project ideas. Management must actively scan the environment and internal capabilities to identify potential projects. Once an idea is generated, it undergoes preliminary screening to answer a critical question: *Is the idea prima facie promising?* If the idea lacks merit, it is terminated early to save resources; if it is promising, it moves to detailed analysis.

2. Analysis (Feasibility Analysis): This phase is the core of project evaluation. It requires conducting in-depth feasibility studies to gather quantitative and qualitative data. This analysis is segmented into four major facets:

- **Market and Demand Analysis:** Estimating the potential market size, forecasting future demand, and determining the expected product market share.

- **Technical Analysis:** Determining if the project is operationally viable. This includes evaluating the technology, engineering requirements, and manufacturing processes.
- **Financial Analysis:** Assessing the financial viability by mapping out expected capital expenditures, estimating working results, and projecting cash flow statements and balance sheets.
- **Economic and Ecological Analysis:** Evaluating the project's broader impact on the economy and its environmental sustainability.

3. Selection: Following rigorous analysis, management must answer the ultimate question: *Is the project worthwhile?* This decision phase involves applying various capital budgeting techniques (such as Net Present Value [NPV], Payback Period, or Internal Rate of Return) to rank proposals and select the projects that offer the best strategic fit and financial return for the organization. If the analysis yields poor results, the project is terminated at this gate.

4. Financing: Once a project is selected and authorized, the next phase is preparing the funding proposal and securing the "Means of Finance". The organization must decide on the optimal capital structure, identifying the specific sources of funds (e.g., share capital, term loans, unsecured loans, retained earnings) and mapping out the time-phasing of exactly when and how these funds will be deployed (disposition of funds).

5. Implementation: With funding secured, the project moves into the execution phase. This involves the actual physical and administrative activities required to build the project—such as engineering design, procuring materials, constructing facilities, and installing equipment. Time and cost control are highly critical during this phase to ensure the capital invested does not exceed the budgeted "Cost of Project".

6. Review (Post-Audit): After the project is implemented and handed over to operations, a review or post-audit is conducted. This involves comparing the actual costs, timeframes, and operating results against the initial estimates made during the Analysis and Planning phases. This

feedback loop is essential for holding estimators accountable and improving the accuracy of future capital budgeting decisions.